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University Avenue Improvements and ARTWalk 2
Enhancements Project
City Project #08101    PIN 4754.18

Project Coordination Meetings
Nov. 15, 2007 @ 10:00 am and Nov. 20, 2007 9:00 am

Bergmann Offices

In Attendance:
Paul Way City of Rochester
Rich Koss City of Rochester
William Cochran Studio William Cochran
Teresa Cochran Studio William Cochran
Brian Dougherty Bergmann Associates
Tom Lichtenthal Bergmann Associates

This meeting was held to discuss the comments received at the recent Advisory Task Force and Public
Meetings as well as to determine the next steps in the project planning and design process. The
following is a brief summary of the items discussed or decisions reached at this meeting:

1. The ATF and Public Meetings went well.  Bergmann will need to complete the following tasks
as soon as possible:

Parking Study
Curb line revisions ( provide 14 ft. lanes with 8 ft. on street parking)
Determine cost for Project (identify public vs. private funding)
Prepare SHPO eligibility package
Meet with SOTA about Prince St concept
Finalize traffic analysis with MCDOT

2. The proposed sidewalks on the west side of Goodman St. north of University Ave. should be
considered the Artwalk sidewalks.  The existing sidewalks on the east side of Goodman Street
north of University Avenue will not be included in Artwalk.

3. RMSC has asked Bergmann to submit a proposal for preparing a master plan for the RMSC
campus.  Paul does not see this as a conflict of interest but he will confirm this.

4. Summary from the MAG Art committee meeting:
MAG is going to select an artist for the sculpture at the plaza
MAG Plaza and Artistic Icon over the Goodman St. /University Ave. intersection
should be designed together so they complement each other.

5. Paul would like to see details and costs for ARTWalk2 elements.  The following concept plans
will be prepared by Bergmann and SWC:

A. MAG plaza area conceptual plan
B. RMSC Plaza concept plan
C. Ribbon wall concept plan
D. Photo simulation of 8 ft. wide Artwalk2 sidewalk on the east side of Goodman St.

south of University
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E. Photo simulation of raised table and Iconic Artwork over University/Goodman
intersection

F. Photo simulation of Digital Art House
6. The following elements would be considered eligible for project funding:

A. Easement in the front of the MAG for Artwalk
Project should pay MAG (U of R) for easement and fence removal

B. MAG Welcome Plaza
Pay MAG (U of R) for easement
Project includes the design and construction for the plaza but not the sculpture in
the plaza.  MAG would pay for the sculpture.

C. Raised table intersection and Icon over the intersection
D. Ribbon Wall

Project pays cost of wall to retain the earth
Project does not pay for Art sculptures

E. Pocket Park on the southeast corner of University Ave/Goodman St. intersection
F. Artwalk sidewalks on Goodman St. between University and East Ave.
G. RMSC plaza

Pay RMSC for easement
Project includes the design and construction for the plaza but not the sculpture in
the plaza.  RMSC would pay for the sculpture.
Project would not pay for RMSC frontage improvements

7. The project should include a raised table at the Goodman St. /East Ave. intersection.
Bergmann should discuss this with MCDOT.

8. Bergmann should prepare an extra work request for the following items:
A. MAG Plaza design including:

Assisting MAG with Artist Selection process
Coordinating planning and design with MAG and ARTWalk committee
Coordinating design of plaza and Icon over University/Goodman intersection.
2 trips for William to Rochester

B. Project Legislative information and meeting including:
Preparing a project information packet to send to legislators in December.
Preparing project graphics and presentation materials for a legislative meeting on
Jan. 24, 2008 at the MAG at either noon or 5:00 pm.
The City will provide list of Legislators in the area
ARTWalk Committee should send out information packets and invite legislators
to meeting.

9. A Historical Summit should be held for the project.  The summit should:
Be a day long event to collect information from local historians
Provide historical context information to future artists for Artwalk
ARTWalk committee could use $3200 grant to fund this event
RMSC should hold the summit
ARTWalk Committee should video tape the summit
The summit could be held in Feb. or March of 2008
William will use the 32 hours scoped for public involvement for this summit.
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Bob and Marie from the SHPO office should be invited to attend the summit.
10. The next Task Force meeting scheduled in December should be postponed.  In December

William should make a trip to Rochester to facilitate a MAG Plaza /Icon planning meeting.

Action Items:
City:

Paul confirm no conflict of interest with Bergmann doing master plan for RMSC
Rich provide list of local legislators to invite to the January mtg.

Bergmann:
Complete work items listed in Item 1 above.
Discuss raised table intersection at Goodman St./East Ave. with MCDOT
Prepare extra for items listed in item 8 above.

William Cochran:
Coordinate above mtgs., plaza design and historical summit with MAG, Artwalk committee
and RMSC.

The above constitutes our understanding of issues discussed and decisions reached at this meeting.
Please notify the undersigned, in writing, with any errors or omissions.

Best regards,

BERGMANN ASSOCIATES

TOM LICHTENTHAL

ASST. PROJECT MANAGER

cc: All Attendees
Steve Beauvais, NYSDOT
Mark Johns, BA
Jim Durfee, BA
Sue Roets, BA


